

**SECRET**

CMCC Doc. No. 1134X5.55

Copy 1 of 2  
Page 1 of 2Proposal: CAN 95  
30 October 1957**DELIVERY SCHEDULE****CUSTOMER-REQUESTED MODIFICATIONS  
OF SYSTEM 4 AND  
ASSOCIATED DATA-REDUCTION EQUIPMENTS**

The Contractor proposes to deliver the items or complete the work designated in the Statement of Work in accordance with the following schedule based upon receipt of authority to proceed on or before 15 November 1957:

<u>Item</u>	<u>Schedule</u>
1	System 4 Changes - Research and Development 6 January 1958
2	System 4 - Field Modification Kits 3 February 1958
3	System 4 - Basic Design Change Without change to existing delivery schedules
4	"M" Rack Prototype - Basic Design Change 7 April 1958
5	Retrofit of "M" Rack Engineering Models 5 May 1958 (Based on return of the Racks to the Contractor, on or before 6 January 1958)
6	"N" Rack Prototype - Basic Design Change 7 April 1958
7	New "N" Rack Engineering Models 5 May 1958

**SECRET**

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

**SECRET**

CMCC Doc. No. 1134X5.55

Copy 1 of 2

Page 2 of 2

Proposal: CAN 95

30 October 1957

**DELIVERY SCHEDULE**  
(Continued)

<u>Item</u>	<u>Schedule</u>
8	System 4 Test Set - Research and Development 6 January 1958
9	System 4 Test Set - Field Modification Kits 3 February 1958
10	System 4 Test Sets - Basic Design Change Without change to existing delivery schedules.
11	Revisions to Instruction Guides Concurrent with the respective equipments

**SECRET**